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1.0 INTRODUCTION 

1.0 INTRODUCTION 

The United States Army Corps of Engineers (USACE) tasked OHM Remediation Services Corp. 
(OHM), a wholly owned subsidiary of OHM Corporation, under the Pre-Placed Contract No. DACA45-
96-D-0014, Delivery Order (DO) No. 0004, to perform remediation of Stack Emission sites at various 
locations associated with the NL Industries!faracorp Superfund Site (NL Site) in Granite City, Madison, 
and Venice, Illinois. 

1.1 SITE IDSTORY 

The NL Site includes the NL Industriesffaracorp Plant, a former secondary lead smelting 
operation located at I 6th and Cleveland Boulevard in Granite City, Illinois. Prior to 1903, the plant 
included various smelting related equipment and processes. From 1903 to 1983, secondary lead smelting 
occurred on site. These activities were discontinued during 1983 and the equipment was dismantled. 

In July I 981, St. Louis Lead Recyclers, Inc. (SLLR) began using equipment on adjacent property 
owned by Trust 454 to separate components of the Taracorp waste pile. The objective was to recycle 
lead bearing materials to the furnaces at Taracorp and send hard rubber off site for recycling. SLLR 
continued operations until March 1983 when it shut down its equipment. Residuals from the operation 
remain on Trust 454 property as does some equipment. 

A State Implementation Plan for Granite City, Illinois was published in September 1983 by the 
Illinois Environmental Protection Agency (IEPA). The !EPA's report indicated the lead non-attainment 
problem for air emissions in Granite City, Illinois, were in large part due to emissions associated with the 
operation of the secondary lead smelter operation by Taracorp and lead reclamation activities conducted 

-.._,/ by SLLR. The IEPA procured Administrative Orders by Consent with Taracorp, SLLR, Stackorp, Inc., 
Tri-City Truck Plaza, Inc., and Trust 454 during March 1984. The orders required the implementation of 
remedial activities relative to air quality. 

NL Industries, as former owner of the location, voluntarily entered into an Agreement and 
Administrative Order by Consent with United States Environmental Protection Agency (USEPA) and 
IEPA in May 1985 to implement a Remedial Investigation/Feasibility Study (RIIFS) for the location and 
other potentially affected areas. Taracorp was not a party to the agreement due to the fact it filed for 
bankruptcy. The USEPA determined the location was a Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) facility and it was placed on the National Priorities List on 
June 19, 1986. 

1.2 DOCUMENT ORGANIZATION 

This final project report is intended to provide a detailed description of the tasks involved in 
performing the work. Section 2.0 describes the scope of work involved in the preparation of the site­
specific plans, performance of site administration/logistical support, mobilization/demobihzation, site 
preparation/teardown, and the operational/technical scope of work performed. Section 2.0 also compares 
the actual scope of work performed with the planned scope of work in general terms. Section 3.0 
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1.0 INTRODUCTION 

describes the technical approaches implemented to accomplish the operational and technical tasks of the 
project including sampling, analysis, waste transportation, and waste disposal. Section 4.0 describes the 
Health and Safety approaches implemented to accomplish the operational tasks of the project. Section 
5.0 and 6.0 contain the quantity summary tables and verification analytical summary tables respectively. 
Appendix A depicts the Flow Charts showing work performance. Appendix B provides detailed 

descriptions of the work performed at each remedial location, as well as, tables and maps detailing the 
sampling and analysis. Appendix C contains the detailed descriptions of work performed on the 
easements for this project. 
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2.0 SCOPE OF WORK 

2.0 SCOPE OF WORK 

The scope of work for this project was delineated by the documents USACE supplied to OHM 
entitled: Scope of Work for Contract DACA45-95-R-0015, Stack Emissions (Lead) Removal, Madison, 
Illinois. 

The scope of work generally encompassed the following tasks: 

• Preparation of site~specific plans 

• Site administration and logistical support 

• Mobilization and demobilization 

• Site preparation and teardown 

• Excavation, Backfill, and Compacting 

• Turf 

• Operational scope of work 

• Waste transportation and disposal 

2.1 PREPARATION OF SITE-SPECIFIC PLANS 

OHM revised the site-specific project work plan (WP) from DO 17 to serve as a guideline 
describing how the work was to be performed in order to meet the requirements specified by USACE. 
The WP also included the chemical data acquisition plan (CDAP) and the location-specific health-and­
safety plan (LSSHP). 

Variances to the WP occurred during the project but were conducted only under 
authorization/direction of the USACE on-site representative(s). His/her purpose was to allow the project 
to function more efficiently while still remaining within all regulatory requirements. These variances are 
referenced and described in the relevant sections of this report. 

The CDAP was prepared as a guideline to describe how, where, and how many samples would 
be collected. The laboratory analysis methods to be used, per the requirement ofUSACE's revised scope 
of services, were also outlined in the CDAP. In response to existing field conditions, this CDAP was 
amended to add the quality assurance project plan (QAPP) during the actual performance of work (see 
Section 2.6 for these amendments). 

The LSSHP was prepared as a guideline describing the health and safety procedures which 
would be followed during the performance of the project. LSSHP addressed physical, chemical, and 
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2.0 SCOPE OF WORK 

environmental hazards unique to this project site. This LSSHP was amended prior to the project to allow 
remedial work to be performed by personnel wearing modified USEPA Level D personal protective 
equipment (PPE). The results of air monitoring indicated personnel could safely perform work at the 
remedial locations wearing poly tyvek suits, booties, gloves, hard hats, and safety glasses without 
respirators. Details pertaining to health and safety issues are discussed in Section 4.0, Health and Safety 
Summary. 

2.2 SITE ADMINISTRATIONAL/LOGISTICAL SUPPORT 

The project site administration was centrally located at # 10 Farrish in Madison, Illinois. Site 
administrative activities performed from this location included: 

• Site Supervisor 
• Cost tracking/reporting 
• Health and Safety administration 
• Waste tracking/documentation 
• Field sampling/analytical support 
• Field purchasing/subcontract management 
• Logistical support 

Prior to the physical work, logistical preparation activities were performed, including the 
following activities: 

• Conduct a pre-construction meeting 
• Verifying waste hauling licenses 
• Meeting with property owners 
• Locating utilities at necessary sites 
• Establishing transportation routes 
• Coordinating with local agencies and hospital 

2.3 MOBILIZATION/DEMOBILIZATION 

OHM performed mobilization of personnel and equipment primarily from its facility in 
O'Fallon, Missouri. A large percentage of the heavy equipment utilized on this project carne from local 
vendors acting as subcontractors. 

2.3.1 Subcontractors 

Subcontractor activities were managed by the OHM project manager and site supervisor, and by 
USACE when necessary. Subcontractors were responsible for transportation, disposal, backfill material, 
sod and on-site equipment. 
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2. 0 SCOPE OF WORK 

2.3.2 Permits 

All necessary permits and licenses were secured before site mobilization. The transporter 
companies and disposal facilities were USEPA-licensed. Prior to mobilization, all on-site employees 
completed Occupational Safety and Health Administration (OSHA) 40-hour hazardous material traimng. 

2.4 MOBILIZATION/DEMOBILIZATION 

Sites were set up and/or tom down at each remedial lot. 

2.4.1 Command Center 

The command center served as the central location from which all personnel were dispatched to 
their respective work locations each day or as needed. The command center was located inside of a 
secured building and was equipped with computers, copiers, facsimile machine, telephones, and base 
radio. The rear of the building also served as a storage area for OHM's equipment, tools, and materials. 

2.4.2 Remedial Locations 

Site preparation was performed at each of the remedial locations. OHM set up decontamination 
points for personnel and equipment and exclusion zones were established prior to excavation. These 
exclusion zones were identified with orange snow fencing and yellow caution tape across existing 
fencing. They remained in place until backfill had been completed to a sufficient depth. 

Excavation equipment used on the site was decontaminated prior to demobilization or backfill. 
Gross contammation was scraped from the machines before they were washed. As a dust control 
measure, the decontamination rinse water was collected and applied to the last load of contaminated soil. 

2.5 OPERATIONAL SCOPE OF WORK PERFORMED 

The excavation activities involved the removal of contaminated soils from the remedial sites. 
Restoration involved backfilling, seeding, and sodding of the sites after completing the remedial 
activities. The scope of work for this portion of the project is illustrated in Figure 2.1.1 The operations 
Flow Chart is depicted in Appendix A-1. 

OHM's schedule for excavation was developed to facilitate logistical management and limit the 
time required to transport equipment and crews from location to location. During excavation activities, 
engineering controls and security measures, such as surrounding the exclusion zones with fluorescent 
orange polyvinyl chloride (PVC) barrier fencing, were employed to prevent cross contamination and 
unauthorized entry into exclusion zones. 

Each of the stack emission sites had unique characteristics, which mandated particular 
methodologies of remediation. 
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2.0 SCOPE OF WORK 

7.5.1 Pre-construction Activities 

Pre-construction activities for this portion of the project included the following items: 

• Conducting a pre-construction meeting with USACE 

• Issuing subcontracts 

• Communication with Julie Corporation (the utilities' identification organization in Illinois) to 
locate potential underground utilities at the site 

• Obtaining permits 

• Obtaining soil samples for waste characterization 

• Videotaping residential properties for restoration purposes 

2.5.2 Construction Activities-Lots 

The excavation techniques employed at each location varied according to location accessibility, 
depth, and extent of material. Minimization of disturbances to adjoining properties/areas was also a key 
consideration in perforiTring each excavation. OHM used Bobcat mini-excavators, TL26, Takeuchi, 
TCM806 along with Kubota Tractors and manual removal methods. 

Dust control was a major consideration. A storage system with pump and hose were available at 
·..._..., all times to prevent fugitive emissions. Water trucks were also utilized to provide additional dust control 

and to transport water to sites for decontamination. 

Most ofthe residential yards needed to have sod removed at varying depths of soil. Wastes were 
excavated using a track excavator, Takeuchi, and/or a Bobcat. At some locations, hand digging was 
necessary. Special soil was loaded into licensed waste hauler trucks for transportation to the disposal 
facility. 

Most of the driveways contained aggregate soil mixtures. Most locations were accessible but 
required smaller equipment and hand digging. Non-hazardous waste (special waste) was classified 
analytically. The special waste was loaded into licensed haul trucks and sent to the disposal site. 

2.5.4 Restoration 

After excavation to predetermine depth had been achieved, OHM restored the location to pre­
remedial conditions. Excavation areas were backfilled with clean soil and restoration was completed as 
required by the specifications. Sodding, seeding, and revegetation were performed when necessary. 
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2.0 SCOPE OF WORK 

2.5.5 Waste Removal 

Wastes removed from the sites were transported to one of two locations. Milam RDF/Chain of 
Rocks. Figure A-2 in Appendix A shows the flow chart for T&D. 

2.6 SAMPLING AND ANALYSIS 

The following paragraphs detail the sampling and analysis tasks, as well as CDAP 
amendments/adjustments. 

2.6.1 Sampling and Analysis Tasks 

The sampling and analysis tasks for this project involved the following items: 

• Street Sweeping 
• Pre-characterization sampling and analysis of sites included as delineated by US ACE 
• Pre-characterization sampling and analysis of additional sites 
• Resample (stack emission) as directed by USACE 
• Backfill sampling 

Street Sampling 

OHM collected random grab samples from streets, as directed by USACE, for the purpose of 
determining the lead content of the street. 

As per the scope of services issued to OHM by USACE, material at the residential sites 
exhibiting concentrations of total lead greater than 500 mglkg were to be removed and disposed. 

Samples were collected from one point in the front yard and one point in the back yard. Both 
samples collected were at least 10 feet from any structures if possible. 

Site Pre-Characterization Sampling and Analysis 

As the project progressed, the need to establish the level of effort anticipated for each upcoming 
site became much more apparent. The need to pre-characterize each of the remedial locations to 
establish reasonable estimates of non-hazardous waste requiring removal was made evident via an 
amendment to the CDAP. The site pre-characterization sampling and analysis efforts were applied to 
non-hazardous (stack emission) sites. The primary purpose of these efforts was to confirm or refute the 
potential contamination at each remedial location and to obtain an indication of the extent of 
contamination at sites with lead concentrations greater than 500 mglkg. The most efficient and 
productive approaches to the pre-characterization sampling and analysis, which include the steps 
described in the fo1Jowing paragraphs, were ultimately developed for the residential lots. 
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2.0 SCOPE OF WORK 

Pre-characterization sampling and analysis at the residential lots included the establishment of 
two sample locations at each site. The two sample points were positioned at the center of the front and 
back yard of each location. One sample was then co1Jected at the following depths from each sample 
location: 0 to 3 inches, 3 to 6 inches, and 6 to 12 inches. 

The laboratory analysis of the samples followed the logic as below. The two samples 
representing the top 3-inch layer of each of the locations were analyzed for total lead and toxicity 
characteristic leaching procedure (TCLP) lead. The second and third set (representing 3 to 6 and 6 to 12 
inch depths) were analyzed for total lead only. 

This is depicted in Figure A-3 in Appendix A. 

Pre-characterization of Additional Sites 

Under authorization ofUSACE, OHM performed the pre-characterization sampling of additional 
sites over and above the original scope of services. The objective of this was to determine the potential 
presence of lead contamination with anticipation for the planning of remediation at these same sites. The 
technical approach for this task involved the same approaches as mentioned in the preceding paragraphs 
concerning pre-characterization. 

2.6.2 CDAP Amendment/Adjustments 

Development of the Sampling for Backfill Material 

An amendment for the sampling and analysis of backfill was designed to show that incoming 
\,_.. backfill material was clean to USEPA standards. This was done as a composite sample on every 1000 

cubic yards of backfill and run for the following analysis: 

• TCLP for Cd, Cr, Pb 
• PAH-IEPA Levels 
• Pesticides/PCB' s 
• TPH 
• GRO 
• ORO 
• Total VOC's 

2.7 TRANSPORTATION AND DISPOSAL 

The transportation and disposal (T&D) of waste from the sites included the shipment of non­
hazardous waste shipped to the Chain of Rocks facility/Milam facility. The special waste was 
transported by Garcia Trucking. The transportation of the waste was performed with tandem dump 
trucks. 
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2.0 SCOPE OF WORK 

2.1.1 Transportation of Waste 

Each site was identified by an address which was written on the manifest. The site was then 
assigned a 5-digit manifest document number at the time of shipment. This system ensured the trucks 
origin was documented. 

The State of Illinois requires each special waste shipment be on an all Illinois manifest. This 
allowed each shipment of special waste to also be cross-referenced with the preprinted Illinois manifest 
document. 

2.1.2 Disposal of Wastes 

This project involved the removal and disposal of special non-hazardous industrial waste (non­
hazardous waste) which was primarily removed from residential locations. The objective of the non­
hazardous waste excavation efforts was to remove all material exhibiting concentration of total lead 
above 500 mg/kg, but less than 5 mg/1, when analyzed by TCLP. 

Disposal characterization of waste was determined by analyzing composite samples, as directed 
in Section 2.6. Pre-characterization analysis was done at each site to verify depth of lead contamination. 
The characterization of certain waste as non-hazardous was confirmed at each site with the performance 
of TCLP lead analysis of composite samples. 

The disposal facility subcontracted to provide non-hazardous waste disposal was the Chain of 
Rocks facility/Milam. OHM obtained the approved waste profile by providing analytical that was 
previously performed under the Rapid Response Contract. 
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3.0 Technical Approach 

3.0 TECHNICAL APPROACH 

~· The stated objective of this project was to excavate and dispose of lead contaminated soil in 

·.....__..-

yards of residential communities as per the Record of Decision between the USEP A, IEP A, and the 
potentially responsible parties (PRPs) for the Superfund site. 

This section describes the general approach implemented to complete the work in the residential 
lots. The methods implemented to perform the work on this project fall into one category: 

• Residential lots (Non-Hazardous) 

The operational effort extended was supported by the technical information that was gained 
through implementation of the following: 

• CDAP amendment/adjustment 
• Transportation and disposal, Appendix A-2 

3.1 PRE-CONSTRUCTION ACTIVITIES 

The pre-construction activities performed during this project were predominantly associated with 
obtaining disposal permits; obtaining transportation permits; preparing and delivering notifications of 
work to the public; attending public meetings; and identifying utilities at each remedial location. Many 
of these pre-construction activities were performed on an on-going basis as the project proceeded from 
one remedial location to the next. 

The permits for the disposal of non-hazardous waste were obtained prior to shipment of the 
waste. 

Before work progressed from one remedial location to the next, the identification of utilities was 
coordinated from the command center by OHM's safety supervisor. The identification of the utilities 
was coordinated with Julie Corporation. OHM's safety supervisor would telephone Julie Corporation 
and notify the organization of OHM's intention to perform work at a given site. Julie Corporation would 
then issue a "dig number" to OHM and notify all utility companies listed to provide service for the area 
of concern. Typically, the utility companies would mark the utilities on the site within 48 hours of 
OHM's initial contact with Julie Corporation. 

OHM's subcontractors who performed the transportation of waste and equipment at and through 
the cities of Madison, Venice, and Granite City, Illinois City obtained required transportation permits. 

3.2 SAMPLING AND ANALYSIS 

The sampling and analysis tasks involved the following items: 

• Laboratory confirmation sampling and analysis 
• Pre-characterization sampling and analysis 
• Backfill sampling 
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3.0 TECHNICAL APPROACH 

As per the direction of USACE, material at the residential sites exhibiting concentrations of total 
·"--"'"· lead greater that 500 mg/kg were removed and disposed. 

.'"--"". 

3.2.1 Pre-Characterization Sampling and Analysis 

As the project progressed, the need to establish the level of effort anticipated for each upcoming 
site became much more apparent. The need to pre-characterize each of the remedial locations for 
establishing reasonable estimates of non-hazardous waste requiring removal was made evident through 
incorporation into the CDAP. The site pre-characterization sampling and analysis efforts were applied to 
non-hazardous (stack emission) sites. The primary purpose of the pre-characterization sampling was to 
confirm presence of non-hazardous waste meeting the action level. The most effective and productive 
approaches to the pre-characterization sampling and analysis were ultimately developed for the 
residential lots. 

3.2.2 Technical Approach to Stack Emission Lots 

The technical approach to the stack emission lots differed from the residential battery casing 
cleanups in the respect no confirmation sampling was necessary. The reason for this was due to previous 
sampling results yielding a pre-determined depth per USEPA. Consequently, yards were excavated to 
this pre-determined depth. In addition, all waste was shipped out as special-direct to a landfill. 

J.3 CHEMICAL DATA ACQUISITION PLAN AMENDMENTS/ADJUSTMENTS 

~.3.1 Development of the Sampling for Backfill Material 

An amendment for the sampling and analysis of backfill material was designed to show that 
mcoming backfill material was clean to USEPA standards. This was done as composite samples on 
every 1000 cubic feet of backfill and run for the following analysis: 

• TCLP for Cd, Cr, Pb 
• PAH-IEPA Levels 
• Pesticides/PCB 's 
• TPH 
• GRO 
• DRO 
• Total VOC's 

3.4 TRANSPORTATION AND DISPOSAL 

The T & D of waste removed from the sites included the shipment of non-hazardous waste by 
Garcia Trucking to Chain of Rocks Landfill/ Milam in Granite City, IL. 
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3.0 TECHNICAL APPROACH 

3.3.1 Transportation ofWaste 

Each site was identified by an address, which was written on the manifest. The site was then 
assigned a 5-digit manifest document number at the time of shipment. This system ensured the trucks 
origins were documented. 

3.3.2 Disposal of Wastes 

Disposal characterization of the waste was determined by analyzing composite samples. as 
described in Section 2.6. Verification of waste characterization was performed at each site through pre­
characterization efforts. The characterization of certain waste as non-hazardous was confirmed at each 
site with the performance of total lead and TCLP lead analysis of composite samples. 

The disposal facility subcontracted to provide non-hazardous waste disposal was Chain of 
Rocks/Milam in Granite City, IL. OHM obtained the approved waste profile by providing analytical that 
was previously done under Rapid Response Contract. 
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4. 0 HEALTH AND SAFETY SUMMARY 

4.0 HEALTH AND SAFETY SUMMARY 

4.1 PROJECT SUMMARY AND CONCLUSIONS 

4.1.1 Summary 

The following summarizes the health and safety aspects of this project: 

• Task-specific hazard evaluations were performed each day at each work site prior to the start 
of work 

• Air monitoring data was used during this project to verify appropriate personal protection was 
being used for site conditions. Personnel medical monitoring was performed prior to and at 
the end of the project to determine lead levels in the blood. 

• Perimeter samples indicated total lead concentration below the action limit established in the 
LSSHP. Although results obtained are "after the fact," no personnel or citizens were at risk 
to exposure at any time. 

• Personnel air sampling data indicated no detectable reading for total lead. There were no 
recorded cases of personnel overexposure to ambient lead levels. 

4.1.2 Conclusions 

Following completion of the project, the OHM Health and Safety Department made the 
·-..__. following conclusions: 

·.._; 

USAC£ 

• The LSSHP was effectively implemented to address the health and safety hazards associated 
with each phase of site operations and to meet the requirements set forth in 29 CFR 1910.120. 

• The existing LSSHP is appropriate for future phases of work at this site involving the same 
work activities. 

• Future work should be performed in Level D PPE with appropriate air monitoring to verify 
the selection of PPE. An action level of 30mglm3 should be used to warrant controls. Once 
monitoring shows consistent reading below the action level, the amount and frequency of air 
monitoring may be appropriately limited/reduced. 

• Special attention should be paid to prevent any recordable accidents and near misses during 
the course of future work. Routine tasks should be reviewed and evaluated for potential 
hazards. 
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4.0 HEALTH AND SAFETY SUMMARY 

4.2 SITE SAFETY AND HEALTH PLAN EVALUATION 

A LSSHP was issued before the start of this project to address the health and safety hazards 
associated with each phase of site operations. The plan met the requirements of 29 CFR 1910.120. The 
phases of work addressed in the LSSHP include the following: 

• Mobilization 
• Installation of perimeter fence 
• Soil sampling 
• Excavation of contaminated soil 
• Load-out of contaminated soil 
• Backfillofexcavation 
• Restoration of disturbed areas 
• Decontamination and demobilization 

4.2.1 Provisions 

Once on site, waste materials were designated to be directly loaded into dump trucks. 

Provisions were made to address heavy equipment, excavation and other physical hazards. 
Hazards associated with vehicle and pedestrian traffic in work areas and roadways were controlled by the 
use of warning signs, Men at Work signs, and road guards to direct traffic. 

4.2.2 Personal Protective Equipment 

·"----'". PPE visions were made to minimize exposure to lead contamination for personnel on site. Level 
D PPE included the following: 

• Hard hat 
• Safety glasses 
• Steel-toed leather safety shoes/boots 
• Poly tyvek coveralls 
• Nylon booties (under) and Robarffingley boots (outer) 
• Inner sample gloves, outer cloth or leather gloves 

An action level of 15.0 mglm3 of airborne lead, as determined by integrated sampling, was set 
by USACE to upgrade the level of PPE to Level C (including use of an air purifying respirator.) Air 
monitoring was performed for the duration of remedial activities to ensure proper PPE use. 

4.3 SITE SAFETY 

4.3.1 Accidents 

Employee safety was OHM's first priority. After performing more than 157,454 man hours on 
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4.0 HEALnf AND SAFETY SUMMARY 

this project, OHM personnel suffered no OSHA-recordable accidents or injures. 

·-._.... 4.3.2 Preventative Measures 

A number of measures were taken on site to prevent accidents and injures. Daily safety meeting 
were held to discuss: hazards associated with upcoming work tasks; the use of specific tools and 
equipment; and other chemical, physical, and environmental hazards associated with site work. Task­
specific hazard evaluations were performed each day at the work sites prior to the start of work. 

Controls were used to eliminate the hazards associated with vehicle and pedestrian traffic· near 
the work locations. Warning signs were posted and guards were used to direct traffic. 

A heat stress prevention program was also instituted on site. Personnel heat stress monitoring 
was performed to prevent heat related illnesses during work in high ambient temperatures. Site 
workers= pulses, body temperatures, and blood pressures were taken before and after each break. Work­
rest schedules were determined by the results of this monitoring in accordance with the LSSHP heat 
stress monitoring criteria. 

Specific work/rest regimens were established at the start of every work day based on the specific 
work conditions for that day (temperatures, time of day, amount of sun or shade, etc.) Breaks were taken 
in shady areas as designated throughout the work shift. Personnel removed PPE and were given cool 
liquids to drink (e.g., juice, water). Visual observation by a designated safety official was used to 
identify individuals exhibiting symptoms of heat-related illness and to take the necessary actions. 

4.4 EXPOSURE MONITORING 

4.4.1 Methodology 

Air monitoring was performed to determine the ambient levels of total suspended particulates 
generated during excavation and to determine total ambient lead exposure for site personnel and 
perimeter emissions. At the start of each work day, wind direction was used to determine the placement 
of sampling instruments on site. 

Personnel and perimeter samples were taken to determine the levels of total lead in the air of the 
personal breathing zone and at the site perimeter. Lead samples were collected and analyzed using 
NIOSH Method 7300 and battery-operated air sampling pumps (Gillian or equivalent) fitted with 37-
millimeter (mm) mixed cellulose ester (MCE) filters (0.8-micron pore diameter). 

4.4.2 Perimeter Sampline 

lbree perimeter samples were taken daily over the course of the work shift. One sample was 
taken upwind of site operations and two were taken downwind. Perimeter samples were taken above 
ground levels (approximately 4 to 5 feet in height) to characterize the breathing zone and to prevent 
contamination due to foot traffic. The pump flowrate was calibrated and set at approximately 20 liters 
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4.0 HEALTH AND SAFETY SUMMARY 

per minute for the duration of the task (about 8 hours.) 

Samples were assigned identification numbers based on an established code. The analytical 
laboratory used was Environmetrics, 11401 Moog Drive, St. Louis, Missouri. Standard turnaround time 
for sample results was 24 to 48 hours by facsimile; original data was then returned by mail. 

4.4.3 Personnel Sampling 

Personnel air samples for lead were taken for a respective number of employees performing 
intrusive activities within the exclusion zone (one employee from each job category; at least two 
employees per day per site). The samples were taken in the person's breathing zone for the duration of 
the day's shift. Samples were collected at the end of the work day and sent to the analytical laboratory 
for analysis of total lead. A blank sample was included in shipment. 

4.4.4 Medical Monitoring 

Personnel blood lead levels were determined prior to and after the completion of work for this 
project. 
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5.0 QUANnTY SUMMARY TABLE 

5.0 QUANTITY SUMMARY TABLE 

Quantities of material were tracked for each lot or site remediated. Table 5.1 presents a 
summary of these totals. 
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DACA45-~u-D-0014 D.O. 0004 
Project 19321 QUANTITY SUMMARIES 

Site Special Sod CA-6 CA-7 Topsoil Backfill 
Address cu yd sqyd ton ton cuyd loads 

• 36.45 120 37.67 27.74 19.52 2 • 82.13 300 18.24 76.29 7 • 25.86 180 37.47 8.91 41.42 • 96.47 320 49.17 59.58 9 • 50.41 285 52.81 2 • 69.44 480 14.01 69.47 2 • 41.83 360 28.12 49.31 • 131.68 1260 113.15 15.57 176.35 I 53 
71.15 780 133.70 
121.85 435 14.29 53.02 l 8 • • • 79.89 360 64.20 I 7 • 343.31 403.33 300. • 61.53 120 55.97 40.38 21.15 I 2 • 72.86 120 14.95 15.86 18.29 I 2 • 18.91 180 28.67 14.16 1 • 43.54 240 24.41 50.28 1 

• 92.36 540 94.65 9 

• 273.61 4250 258.97 57.5 38.46 14 

• 184.25 540 89.66 14 

• 81.67 300 41.45 42.3 18.44 7 

• 46.45 105 44.12 26.19 25.38 2 

• • • 135 43.18 14.83 9.81 3 • • I 180 9.02 2 • .. .. .. . 300 55.38 

• I ; • 600 266.44 63.78 I 5 

• • 540 14.2 11 

• 70.07 495 15.58 17.03 79.68 I 4 

• 42.21 300 25.87 24.29 49.40 

• 108.18 240 109.43 14.38 63.97 



( ( 

138.42 

58.68 

21077.00 1594.36 
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6.0 VERJFJCAnON ANALmCAL SUMMARY TABLE 

6.0 VERIFICATION ANALYTICAL SUMMARY TABLE 

6.1 Stack Emission Sites 

Stack emission sites were not sampled for verification. This was due to the fact that a 
predetermined depth for excavation was given to OHM by USACE for each stack emission site. 

Stack emission sites are sampled for pre-characterization analysis. Depth· s from 
Woodward/Clyde Sampling are being reviewed by the USEPA and may result in re-sampling . 
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7.0 PHOTO REPRESENT A TJON 

7.0 PHOTO REPRESENTATION 

Photographs and videocassettes documented all sites in a11 phases of the Granite City project. 
Each property was documented with before, during, and after photographs and videos. The following 
sections are representative of the various types of work performed during Phases 1, 2. and 3. Not all 
properties - only selected representative samples - are presented in this final report, in order to minimize 
the volume of paper. 

1231 Grand (Page 7-2) 
Top picture- Lot before excavation 
Middle picture - Lot during excavation 
Bottom picture - Lot after restoration/sod 

935 Niedringhaus (Page 7-3) 
Top picture- Lot before excavation 
Middle picture - Lot during excavation 
Bottom picture - Lot after restoration/sod 

1725 State (Page 7-4) 
Top picture- Lot before excavation 
Middle picture - Lot during excavation 
Bottom picture - Lot after excavation/finished to grade 
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APPENDIX B- REMEDIAL LOCATION WORK DESCRIPTIONS 
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Action Date: 03-03-97 
Loadout: 03-04-97 
Restoration Begins: 03-05-97 
Restoration Completed: 03-11-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 4 7.39 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Kotuata 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

) SPECIAL I BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) ! 

47.39 2 25.38 I 

SOD OR 
SEED 

120 

CA-6 
(TONS) 

37.67 

CA-7 
(TONS) 

27.74 

SAND 1CONCRETE OTHER 
' (TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address -

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
_No.-'-- No. No. 

692 1110 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B ! c c c Depth 

PPM PPM PPM 
I 

PPM PPM PPM Excav. 
No. No. No. 

I 

No. No. No. (inch) 

533 987 187 382 6 
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Action Date: 12-1 0-06 
Loadout: 12-11-96 
Restoration Begins: 12-14-96 
Restoration Completed: 12-16-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre­
determined depth for excavation was given to OHM by USEPA. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 82.13 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - Sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 

PROJECT 19321 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

62.13 7 76.29 

CA-6 CA-7 SAND SOD OR CONCRETE OTHER 
(TONS) (TONS) (TONS) SEED 

16.24 300 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1640 745 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

461 811 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

37 581 12 
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Action Date: 12-10-96 
Loadout: 12-11-96 
Restoration Begins: 12-13-96 
Restoration Completed: 12-14-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 25.86 cubic yards, which was 
shipped to WMI-Milarn for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted . 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

25.86 53.85 

SOD OR 
SEED 

180~ 

CA-6 
(TONS) 

37.48 

CA-7 
(TONS) 

8.91 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. I No. I No. 

614 806 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

57 391 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

29 153 3 
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Action Date: 12-05-96 
Loadout: 12-07-96 
Restoration Begins: 12-07-96 
Restoration Completed: 12-11-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 96.4 7 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 



-. ..___.· 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

96.47 9 77.45 

SOD OR 
SEED 

320 

CA-6 
(TONS) 

49.17 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

0 - 3" Front and Back 
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524 

606 
1420 
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Action Date: 12-02-96 
Loadout: 12-03-96 
Restoration Begins: 12-03-96 
Restoration Completed: 12-10-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 50.41 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

--------~--------------------~-------------------

'SPECIAL I BACKFILL' TOPSOIL , SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE i (LOADS) (TONS) SEED (TONS) (TONS) I (TONS) 

50.41 2 68.65 : 285 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

517 684 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

585 811 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

446 350 6 
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Action Date: 11-13-96 
Loadout: I I- I 6-96 
Restoration Begins: 11-16-96 
Restoration Completed: 12-14-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of69.44 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

~~-~~--~~~~-~-----,-----~--- ---------~---

SPECIAL . BACKFILl TOPSOil SOD OR 1 CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS) 

~9.44 2 90.31! 480 14.01: 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1400 590 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

450 720 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (Inch) 

270 480 6 
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Action Date: 11-18-96 
Loadout: 11-19-96 
Restoration Begins: 11-20-96 
Restoration Completed: 11-21-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 41.83 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

; SPECIAL iBACKFILL! TOPSOIL SOD OR CA-6 CA-7 
WASTE (LOADS) (TONS) i SEED (TONS) (TONS) 

41.83 64.1. 360 28.12: 

SAND :CONCRETE OTHER 
(TONS) 

------------------------------~-------
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

-- -

0 - 3" Front and Back 
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PPM 
No. 
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460 

A 
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No. 

-
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510 

A 
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No. 
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3- 6" Front and Back 
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PPM 
No. 

480 
200 

B 
PPM 
No. 

52 
250 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

170 
22 

c 
PPM 
No. 

360 
100 

-

c 
PPM 
No. 

-------

( 

Depth 
Excav. 
(inchl 

3 
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Action Date: 01-28-97 
Loadout: 02-03-97 
Restoration Begins: 02-03-97 
Restoration Completed: 02-12-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 131.68 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

131.68 53 229.25 1260' 

CA-6 
(TONS) 

113.15 

: CA-7 

(TONS) 

15.57 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

0- 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
_Address __ ~o. No. No. 

710 509 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

300 368 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

168 276 3 
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Action Date: 02-17-97 
Loadout: 02-19-97 
Restoration Begins: 02-25-97 
Restoration Completed: 03-06-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 71.15 cubic yards, which was 
shipped to WMI-Milarn for disposaL 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) I (TONS) 

71.15 173.81 

SOD OR 
SEED 

780 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

467 
320 

484 
150 

494 
507 

( 

3- 6" Front and Back 
B 

PPM 
No. 

367 
130 

B 
PPM 
No. 

634 
200 

B 
PPM 
No. 

233 
299 

6 - 12" Front and Back 
c 

PPM 
No. 

127 
87 

c 
PPM 
No. 

216 
460 

c 
PPM 
No. 

( 

Depth 
Excav. 
(Inch) 

3 
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Action Date: 11-12-96 
Loadout: 11-15-96 
Restoration Begins: 11-15-96 
Restoration Completed: 12-17-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 121.85 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 1 SOD OR 
WASTE (LOADS) (TONS) SEED 

121.85 8 68.93 435 

CA-6 
(TONS) 

CA-7 
(TONS) 

14.29 

SAND :CONCRETE OTHER 
(TONS) 

---~-------------------- --~~---~----- ------ ------

"--""" 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

-

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

803 454 

( ( 

3- 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

495 465 599 180 12 
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Action Date: 12-09-96 
Loadout: 12-09-96 
Restoration Begins: 12-14-96 
Restoration Completed: 12-16-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 79.89 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL~ TOPSOIL 
WASTE · (LOADS) (TONS) 

79.89 7 83.46 1 --

SODOR I 

SEED 

360 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

0- 3" Front and Back 

1550 929 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 
-- -- --

1120 626 

( 

6 - 12" Front and Back 
c c c D~h 

PPM PPM PPM Excav. 

-
'--- No. __ No._ _ No. (in_chl 

704 270 12 
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Action Date: 01-07-97 
Loadout: 01-24-97 
Restoration Begins: 02-03-97 
Restoration Completed: 02-11-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 343.31 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 

*Subcontractors: 



·'--· 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

L 343.31 

SOD OR 
SEED 

CA-6 I CA-7 
I 

(TONS) (TONS) 

403.33 300.06 

SAND !CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

---

801 709 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

841 736 334 563 12 
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Action Date: 02-03-97 
Loadout: 02-07-97 
Restoration Begins: 02-08-97 
Restoration Completed: 02-11-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 61.53 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
~ PROJECT 19321 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL : SOD OR 
WASTE (LOADS) (TONS) SEED 

61.53 2 27.5 120. 

CA-6 
(TONS) 

55.97 

CA-7 
(TONS) 

40.38. 

SAND :CONCRETE OTHER 
(TONS) 



(_ 

Sampling Analysis 
Project #19321 

0- 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

1240 726 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

872 738 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. 

-
No. (inch) 

485 342 6 
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Action Date: 02-11-97 
Loadout: 02-13-97 
Restoration Begins: 02-13-97 
Restoration Completed: 02-15-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 72.86 cubic yards, which was 
shipped to WMI-MiJam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Kobata 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 



. ...__.· 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

72.86' 21 23.78 

SOD OR 
SEED 

CA-6 CA-7 : SAND CONCRETE OTHER 
I 

' (TONS) (TONS) (TONS) 

14.95' 15.86 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

1250 759 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

1330 446 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. _L_ No. No. (Inch) 

797 214 12 
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Action Date: 02-13-97 
Loadout: 02-13-97 
Restoration Begins: 02-14-97 
Restoration Completed: 02-17-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 18.91 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Kobata 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7 i SAND CONCRETE OTHER 
WASTE (LOADS) · (TONS) SEED 1 (TONS) (TONS) (TONS) 

l_ __ 18_._9 __ 1 ____ 1 __ 20_._27~ ___ 18_0_.! __ 2_8_.6_7 __ 14.16 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

655 464 509 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

583 465 324 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

194 236 284 6 
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Action Date: 12-31-96 
Loadout: 01-02-97 
Restoration Begins: 01-02-97 
Restoration Completed: 01-03-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 43.54 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL ! SOD OR 
WASTE (LOADS) (TONS) SEED 

43.54 1 65.36 240 i 

CA-6 
(TONS) 

CA-7 SAND !CONCRETE OTHER 
(TONS) ·1 (TONS} 

24.41 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

-

0- 3" Front and Back 
A 

PPM 
No. 

773 
388 
549 
661 

A 
PPM 
No. 

501 
423 
548 
429 

A 
PPM 
No. 

1790 

( 

3- 6" Front and Back 
B 

PPM 
No. 

465 
502 
460 
530 

B 
PPM 
No. 

478 
351 
505 
385 

B 
PPM 
No. 

483 

6- 12" Front and Back 
c 

PPM 
No. 

110 
386 
236 
426 

c 
PPM 
No. 

276 
140 
230 
233 

c 
PPM 
No. 

306 

( 

Depth 
Excav. 
(Inch) 

6 
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Action Date: 12-10-96 
Loadout: 12-11-96 
Restoration Begins: 12-11-96 
Restoration Completed: 12-16-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of92.36 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Brockmier 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) I 

92.36 9 123.05 I 

SOD OR 

SEED 

540 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND :coNCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A 

PPM 
No. 

523 
289 

A 
PPM 
No. 

607 
2030 

A 
PPM 
No. 

787 
724 

( 

3- 6" Front and Back 
B 

PPM 
No. 

557 
229 

B 
PPM 
No. 

546 
917 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

141 
288 

c 
PPM 
No. 

733 
494 

c 
PPM 
No. 

( 

I Depth 
I Excav. 
I (inch) 

12 
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Action Date: 02-06-97 
Loadout: 02-06-97 
Restoration Begins: 02-12-97 
Restoration Completed: 02-14-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 273.61 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

273.61 14! 50 

SOD OR 
SEED 

CA-6 
(TONS) 

258.97 

CA-7 
(TONS) 

57.5 

--

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

0 - 3" Front and Back 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

572 350 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

554 465 12 
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Action Date: 01-29-97 
Loadout: 02-0 l-97 
Restoration Begins: 02-0 l-97 
Restoration Completed: 02-19-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 184.25 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Petago 

-sod 
*C. Grantham 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

184.25 14: 116.56 

SOD OR 
SEED 

540/ 

1 Ill Is 

CA-6 
(TONS) 

1 CA-7 SAND :CONCRETE OTHER 
(TONS) i (TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address --

0- 3" Front and Back 
A 

PPM 
No. 

--

596 
587 

A 
PPM 
No. 

508 
743 

A 
PPM 
No. 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

610 
496 

B 
PPM 
No. 

459 
718 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

7410 
552 

c 
PPM 
No. 

233 
488 

c 
PPM 
No. 

( 

Depth 
Excav. 
(inch) 

12 
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Action Date: 02-15-97 
Loadout: 02-18-97 
Restoration Begins: 02-18-97 
Restoration Completed: 02-19-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 81.67 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) I (TONS) 

81.67 I 7 i 23.97 
I 

SOD OR I CA-6 
SEED I (TONS) 

300! 41.45 

CA-7 
(TONS) 

42.3 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. L_ No. No. 

-- L_ 

607 269 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. 

--- ---
(inchl 

548 307 12 



-....__ .. 

·.__..-· 



Action Date: 02-24-97 
Loadout: 02-25-97 
Restoration Begins: 02-25-97 
Restoration Completed: 03-03-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 46.45 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Petago 

-sod 



·"-.-·' 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

: SPECIAL !BACKFILL: TOPSOIL 
I ' 

I WASTE ' (LOADS) I (TONS) 

46.45 ' 2 I 32.99 

SOD OR 
SEED 

105. 

CA-6 
(TONS) 

44.12. 

CA-7 
(TONS) 

26.19 

SAND !CONCRETE OTHER 
(TONS) ! 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

-- --

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1860 236 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

1710 565 

( 

6 - 12" Front and Back 
c c c 

I 
Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

947 871 12 
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Action Date: 03-04-97 
Loadout: 03-06-97 
Restoration Begins: 03-07-97 
Restoration Completed: 03-08-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 41.19 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Petago 

-sod 



............... 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order {TRO) 
was lifted . 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

41.19 3 12.75 1351 

CA-6 
(TONS) 

43.18 

CA-7 I SAND CONCRETE OTHER 
I 

(TONS) ' (TONS) 

14.83 



( 

Sampling Analysis 
Project #19321 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

816 824 

( 

6- 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

398 751 12 
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Action Date: 01-06-97 
Loadout: 01-06-97 
Restoration Begins: 01-07-97 
Restoration Completed: 01-07-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 19.03 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Brockmeier Sod Farm 

-sod 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) i (TONS) 

19.03. 2! 11.72 i 

SODOR : CA-6 
SEED ) (TONS) 

18Q: 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 

L_ 
Address 

~- ~--

0 - 3" Front and Back 
A 

PPM 
No. _L_ 

494 
196 

A 
PPM 
No._ 

738 
1490 

A 
PPM 
No. 

---

683 
140 

( 

3- 6" Front and Back 
B 

PPM 
No. 

590 
349 

B 
PPM 
No. _ 

167 
744 

B 
PPM 

L_ ~0. 

608 
201 

6- 12" Front and Back 
c 

PPM 
No. 

291 
273 

c 
PPM 
No. 

-

153 

c 
PPM 
No. 

177 

( 

Depth 
Excav. 
(inch) 

6 





Action Date: 11-19-96 
Loadout: 11-20-96 
Restoration Begins: 11-21-96 
Restoration Completed: 11-22-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 44.49 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 * Kubota 
*17-KW * TCM-806 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL I BACKFILL i TOPSOIL 
I WASTE i (LOADS) I (TONS) 

44.49 71.991 

SODOR I 

SEED 

300 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. 

696 
727 

No. 

1080 
1680 

No. 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

573 
765 

B 
PPM 
No. 

573 
1430 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

279 
622 

c 
PPM 
No. 

313 
1140 

c 
PPM 
No. 

( 
\ 

Depth 
Excav. 
jinch) 

6 
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Action Date: 02-03-97 
Loadout: 02-07-97 
Restoration Begins: 02-07~97 
Restoration Completed: 02-11-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 70.86 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Petago 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL i BACKFILL! TOPSOIL 
WASTE (LOADS) (TONS) : 

70.86 5 82.92 I 

SODOR I 

SEED 

600 

CA-6 
(TONS) 

26.44 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

--

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

264 14300 

\. 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. _ No. No. 

--
(Inch) 

176 496 6 
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.. _____. 
Action Date: 01-04-97 
Loadout: 01-07-97 
Restoration Begins: 01-07-97 
Restoration Completed: 01-08-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 76.57 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Petago 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL/ TOPSOIL 1 SOD 
WASTE · (LOADS) (TONS) 1 SEED 

76.57 151.3 540 

(TONS) 

-------------------

(TONS) 

14.2 

SAND :CONCRETE OTHER 
(TONS) 

'------------------------------ ---------
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0- 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

460 578 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

342 436 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. -(inch) 

88 307 3 
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··------- Action Date: 02- I 3-97 
Loadout: 02-14-97 
Restoration Begins: 02-14-97 
Restoration Completed: 02-1 7-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 70.07 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

70.07 4 103.59' 495 

CA-6 
[ONS) 

15.58 

CA-7 
(TONS) 

I 

17.031 

SAND !CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 

---

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

542 413 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

350 644 122 203 6 
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Action Date: 02-19-97 
Loadout: 02-24-97 
Restoration Begins: 02-24-97 
Restoration Completed: 03-03-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 42.21 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X33l 

*Subcontractors: 
*WMI 

-landfill 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL SOD OR 
WASTE (LOADS) (TONS) SEED 

CA-6 
(TONS) 

25.87. 

CA-7 
(TONS) 

24.29 

SAND ICONCRETE OTHER 
(TONS) 

42.21 64.22 300 i 
------------~------------~------------------~----------
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. 

528 
436 

No. 

951 
700 

No. 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

488 391 

( 

6 - 12" Front and Back 
c c c D~th 

PPM PPM PPM Excav. 
_____!!o. - No. No. 

---
(inch) 

197 237 3 
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· . .._.....,. 
Action Date: 11-19-96 
Loadout: 11-20-96 
Restoration Begins: 11-21-96 
Restoration Completed: 11-22-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 44.49 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Kubota 
*17-KW * TCM-806 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL !BACKFILL' TOPSOIL 
I WASTE (LOADS) (TONS) 

44.49 71.99 i 

SOD OR 
SEED 

300 

CA-6 CA-7 
(TONS) ' (TONS) 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A 

PPM 
No. 

696 
727 

A 
PPM 
No. 
~--

1080 
1680 

A 
PPM 
No. 

( 

3- 6" Front and Back 
B 

PPM 
No. 

573 
765 

B 
PPM 
No. 

573 
1430 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

279 
622 

c 
PPM 
No. 

313 
1140 

c 
PPM 
No. 

( 

Depth 
Excav. 
(inch) 

6 
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Action Date: 01-08-97 
Loadout: 01-23-97 
Restoration Begins: 01-24-97 
Restoration Completed: 02-1 7-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 108.18 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 



\ .. __.,.· 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

108.18 83.16 

SOD OR 
SEED 

240 

CA-6 
(TONS) 

109.43 

CA-7 
(TONS) 

14.38 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

414 250 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inchl 

241 276 3 
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Action Date: 03-03-97 
Loadout: 03-04-97 
Restoration Begins: 03-05-97 
Restoration Completed: 03-05-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 63.91 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



·------· 

-----

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

: SPECIAL !BACKFILL TOPSOIL 1 SOD OR 
WASTE (LOADS) (TONS) i SEED 

63.91 2 14.86: 120' 

CA-6 
(TONS) 

51.65 

----------

1 CA-7 SAND CONCRETE OTHER 
(TONS) : (TONS) 

55.14 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. I No. I No. 

510 
370 

440 
340 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

160 
320 

B 
PPM 
No. 

750 
780 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

530 
98 

c 
PPM 
No. 

200 
920 

c 
PPM 
No. 

Depth 
Excav. 
(incl!l_ 

12 
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Action Date: 12-31-96 
Loadout: 01-02-97 
Restoration Begins: 01-02-97 
Restoration Completed: 01-03-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 63.31 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



---~ 

OHM CORPORATION 
PROJECT 19321. 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL ·BACKFILL TOPSOIL 
WASTE (LOADS) ' (TONS) 

L 63.31 135.75 

SOD OR CA-6 
SEED , (TONS) 

465 15.12. 

CA-7 
(TONS) 

SAND CONCRETE OTHER , 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

1 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

747 640 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (Inch) 

372 444 122 261 3 
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Action Date: 12-10-96 
Loadout: 12-13-96 
Restoration Begins: 12-14-96 
Restoration Completed: 12-16-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 44.71 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Brockmiere 

-sod 



----· 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL ! SOD OR 
WASTE (LOADS) (TONS) SEED 

44.71 117.44 420! 

CA-Q 
{TONS) 

25.56 

CA-7 
(TONS) 

13.26 

SAND CONCRETE OTHER 
1 

(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

721 593 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

365 475 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

148 261 3 
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Action Date: 12-05-96 
Loadout: 12-07-96 
Restoration Begins: 12-07-96 
Restoration Completed: 12-10-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 57.59 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) ; (TONS) 

57.59' 5: 66.35 

SOD OR 
SEED 

320 

CA-6 
(TONS) 

28.58 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

420 435 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No._ No. No. 

397 489 

( 

6 - 12" Front and Back 
c c c De~h 

PPM PPM PPM Excav. 
No. No. No. (inch) 

370 798 12 
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Action Date: 12-02-96 
Loadout: 12-03-96 
Restoration Begins: 12-03-96 
Restoration Completed: 12-04-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 23.08 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 



. ...__.... 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted . 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL,i TOPSOIL 
I WASTE (LOADS) (TONS) 1 

23.08 55.22! 

SOD OR 
SEED 

240 

CA-6 
(TONS) 

CA-7 
(TONS) 

28.341 

SAND !CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

506 231 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

326 320 

( 

6 - 12" Front and Back 
c c c I Depth 

PPM PPM PPM Excav. 
No. No. No. (Inch) 

183 92 3 
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·.....__ .. 
Action Date: 11-21-96 
Loadout: 11 ~22-96 
Restoration Begins: 11-23-96 
Restoration Completed: 11-23-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 36.06 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

36.06 . 23.83 

SOD OR 
SEED 

180 

CA-6 
(TONS) 

29.33: 

CA-7 
(TONS) 

11.59 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

'----

910 1200 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

-- ~--

260 190 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
'---- -~0. No. No. 

-
(Inch) 

410 360 3 
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Action Date: 02-24-97 
Loadout: 02-25-97 
Restoration Begins: 02-25-97 
Restoration Completed: 02-25-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 18.73 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, ll 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL ' SOD OR 
WASTE (LOADS) {TONS) SEED 

18.73 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 

j__ 43.4 
----- -----------~------------------------------
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Sampling Analysis 
Project #19321 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

428 463 

(, 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

338 413 3 
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Action Date: 02-15-97 
Loadout: 02-18-97 
Restoration Begins: 02-19-97 
Restoration Completed: 02-19-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 45.15 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



--------~ 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

I SPECIAL iBACKFILL) TOPSOIL 
! WASTE : (LOADS) ! (TONS) 

L___ 45.15 • 49.22 ; 

SOD OR 
SEED 

120' 
(TONS) 

13.641 

(TONS) 

28.83 . 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

482 513 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

392 512 

( 

6 - 12" Front and Back 
c c c D~th 

PPM PPM PPM Excav. 
No. No. No. (incf!) 

227 380 6 
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Action Date: 03-03-97 
Loadout: 03-03-97 
Restoration Begins: 03-04-97 
Restoration Completed: 03-06-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 16.14 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) . SEED 

16.14 :STONE 

CA-6 CA-7 
(TONS) ; (TONS) 

42.06 : 29.12 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 

-

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1200 1200 

( ( 

3- 6" Front and Back 6 - 12" Front and Back 
B B B c c c De_~?_th 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch)_ 

1500 1300 2300 520 12 
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Action Date: 11-12-96 
Loadout: 11-21-96 
Restoration Begins: 11-21-96 
Restoration Completed: 11-27-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 155.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL 'BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) : SEED 

155.23 12.05: 60 

CA-6 I CA-7 I SAND CONCRETE OTHER 
(TONS) ' (TONS) I (TONS) 

275.24 138.42 : 
--~----~-- -·-' 



( 

Sampling Analysis 
Project #19321 

0 - 3" Front and Back 

971 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. ~0. 

804 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 

-
No. No. No. 

--
(inchl 

436 6 





Action Date: 11-12-96 
Loadout: 11-18-96 
Restoration Begins: 11-22-96 
Restoration Completed: 11-23-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 112.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
\..._..-, PROJECT 19321 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFill TOPSOIL ' SOD OR 
WASTE (LOADS) (TONS) SEED 

112.65 11.49 60 I 

CA-6 
(TONS) 

84.75 

CA-7 
(TONS) 

24.58 

SAND CONCRETE OTHER 
(TONS) 



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 
----

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

616 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

481 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (Inch) 

---

519 12 
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Action Date: 11-12-96 
Loadout: 11-15-96 
Restoration Begins: 11-15-96 
Restoration Completed: 11-27-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 151.3 7 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

. SPECIAL BACKFILL TOPSOIL · SOD OR 
WASTE (LOADS) (TONS) SEED 

151.37 30.67 60. 

CA-6 
(TONS) 

201.19 

CA-7 
(TONS) 

86.09 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address -----

0- 3" Front and Back 
A 

PPM 
No. 

480 
2000 

A 
PPM 
No. 

821 
510 

A 
PPM 
No. 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

342 
450 

B 
PPM 
No. 

902 
610 

B 
PPM 
No. 

I 

I 

6 - 12" Front and Back 
c 

PPM 
No. 

305 
150 

c 
PPM 
No. 

574 
520 

c 
PPM 
No. 

( 

Depth 
Excav. 
Jinch) 

12 
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Action Date: 02-03-97 
Loadout: 02-08-97 
Restoration Begins: 02-08-97 
Restoration Completed: 02-15-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 107.97 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



·---· 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL • SOD OR 
WASTE (LOADS) (TONS) SEED 

107.97 8 113.05 360i 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND :CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

340 140 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

150 440 

6 - 12" Front and Back 
c 

PPM 
No. 

430 
352 

c 
PPM 
No. 

2000 
436 

c 
PPM 
No. 

( 

Depth 
Excav. 
(inch) 

12 
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Action Date: 02-08-97 
Loadout: 02-13-97 
Restoration Begins: 02-14-97 
Restoration Completed: 02-15-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 31.29 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL ·BACKFILL TOPSOIL : SOD OR 
WASTE (LOADS) (TONS) SEED 

31.29 7.93 120' --

SAND !CONCRETE OTHER 
! (TONS) 



( 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

678 474 

( 

3- 6" Front and Back 6- 12" Front and Back 
B B B c c c D~h 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

361 1100 229 346 6 
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Action Date: 02-08-97 
Loadout: 02-13-97 
Restoration Begins: 02-14-97 
Restoration Completed: 02-15-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of39.09 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Kubota 
*17-KW 
*XJJI 

*Subcontractors: 
*WMI 

-landfill 
*Turf Mountain 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

39.09 21.26 60 

CA-6 
(TONS) 

28.78 

CA-7 : SAND !CONCRETE OTHER 
(TONS) I (TONS) 

14.91 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

-- -

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

756 

( ( 

3 - 6" Front and Back 6- 12" Front and Back 
B B B c c c De~h 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. 

---
'----- No. _ L___No. No. (Inch) 

575 332 6 
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Action Date: 01-24-97 
Loadout: 01-31-97 
Restoration Begins: 02-01-97 
Restoration Completed: 02-03-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yield a total of 128.13 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

128.13 5' 122.15 

SOD OR I CA-8 
SEED i (TONS) 

587: 84.79 

CA-7 
(TONS) 

16.18 

SAND CONCRETE OTHER 
(TONS) 

-~- -------------



( 

Sampling Analysis 
Project #19321 

Street/Number 
Address 

-

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
t!_o. _.____ No._ No. 

1690 75 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
__ No. __ '---No. No. 

--

403 36 

( 

6- 12" Front and Back 
I c c c Depth 
I 

PPM PPM PPM Excav. 
I No. No. No. 

-
(inchl 

173 10 3 
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Action Date: 11-13-96 
Loadout: 11-16-96 
Restoration Begins: 11-16-96 
Restoration Completed: 11-21-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 107.43 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X33l 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

107.43 8: 63.36 

SOD OR 
SEED 

300 

CA-6 
(TONS) 

27.76 

CA-7 
(TONS) 

69.49 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0- 3" Front and Back 
A A A I 

PPM PPM PPM I 
No. No. , No. I -

398 746 

( ( 

3- 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. 

--
No. No. No. (inch) 

234 771 98 6 
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Action Date: 03-03-97 
Loadout: 03-04-97 
Restoration Begins: 03-05-97 
Restoration Completed: 03-05-97 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by US ACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 61.12 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



OHM CORPORATION 
--.___- PROJECT 19321 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL !BACKFILL TOPSOIL 
WASTE I (LOADS) I (TONS) 

61.12 5 47.91 

SOD OR 
SEED 

300 
(TONS) 

14.55; 

(TONS) 

58.68 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address '---- No. No. No. 

-- ------ ---

979 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Dej)th 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

731 307 6 
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Action Date: 12-02-96 
Loadout: 12-05-96 
Restoration Begins: 12-05-96 
Restoration Completed: 12-07-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yielded a total of 145.48 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL !BACKFILL, TOPSOIL 
I 

WASTE (LOADS) . (TONS) 

145.48 . 6 I 99.83 

SOD OR CA-6 
SEED I (TONS) 

360' 54.04 

CA-7 
(TONS) 

42.5 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

----- --

0 - 3" Front and Back 
A 

PPM 
No_:__ 

1360 
1620 

A 
PPM 
No. 

-

485 
612 

A 
PPM 
No. 

-

( 

3- 6" Front and Back 
B B 

PPM PPM 
No. No. 

---- [ 

1030 
591 

587 
1030 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

1150 
874 

c 
PPM 
No. 

240 
734 

c 
PPM 
No. 

( 

Depth 
Excav. 
(Inch) 

12 
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Action Date: 11-18-96 
Loadout: 11-19-96 
Restoration Begins: 11-21-96 
Restoration Completed: 12-02-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 58.05 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow Landscaping 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL 1 TOPSOIL 
• WASTE . (LOADS) I (TONS) 

58.05 69.16 1 

SODOR I 

SEED 

360 

CA-6 
(TONS) 

27.21 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

----

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

970 600 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

810 630 390 300 6 
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Action Date: 11-11-96 
Loadout: 11-15-96 
Restoration Begins: 11-15-96 
Restoration Completed: 11-23-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencmg. 

*The excavation of special waste yield a total of 164.39 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
*C. Grantham 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL . SOD OR 
WASTE (LOADS) (TONS) SEED 

164.39 10 343.17 900 
I 

CA-6 
(TONS) 

CA-7 
(TONS) 

13.32 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1330 729 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

730 640 

( 

6 - 12" Front and Back 
c c c De~h 

PPM PPM PPM Excav. 
No. No. No. 

---
(inchl 

244 445 6 
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Action Date: 12-02-96 
Loadout: 12-03-96 
Restoration Begins: 12-03-96 
Restoration Completed: 12-03-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by US ACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 21.35 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

. SPECIAL :BACKFILL TOPSOIL : SOD OR 
WASTE (LOADS) (TONS) SEED 

21.35 

CA-6 
(TONS) 

14.41 

! CA-7 ; SAND CONCRETE OTHER 
! 

(TONS) (TONS) 

39.74• 
~~~~~~~~~~--~~~--~~~~~~~~--~--
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

-

590 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. _No. 

-

302 

6- 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 

-
No. No. No. (inch) 

243 3 
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Action Date: 11-21-96 
Loadout: 12-06-96 
Restoration Begins: 12-06-96 
Restoration Completed: 12-10-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 183.86 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Brockmierer Sod Farm 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
'-/ PROJECT 19321 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

; SPECIAL !BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

183.86 12 149.66 

SOD OR 
SEED 

720 

CA-6 
(TONS) 

13.24 

CA-7 
(TONS) 

94.67 

SAND !CONCRETE OTHER 1 

(TONS) 



Action Date: 11-21-96 
Loadout: 12-03-96 
Restoration Begins: I 2-03-96 
Restoration Completed: 12-04-96 

*Stack emission sites were not sampled for verification due to the fact that a pre­
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of201.55 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Brockmierer Sod Farm 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19321 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

WASTE 

201.55 
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Sampling Analysis 
Project #19321 

Street/Number 
Address 

0 - 3" F rant and Back 
A 

PPM 
No. 

1030 
1440 

A 
PPM 
No. 

418 
225 

A 
PPM 
No. 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

2090 
478 
350 

B 
PPM 
No. 

339 
330 
220 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. _ 

661 
98 
180 

c 
PPM 
No. 

107 
30 
780 

c 
PPM 
No. 

( 

Depth 
Excav. 
(Inch) 

12 
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